

















	Nombre	Duracion	Inicio	Terminado	Nombres del Recurso
1		AppBiblioteca	74 days?	16/08/22 08:00 AM	25/11/22 05:00 PM	
2		Planeación	9 days?	16/08/22 08:00 AM	26/08/22 05:00 PM	
3		Firma del Contrato	6 days?	16/08/22 08:00 AM	23/08/22 05:00 PM	
4		Redacción Contrato	5 days?	16/08/22 08:00 AM	22/08/22 05:00 PM	Santiago Cruz Santisteban
5		Firma Contrato	1 day?	23/08/22 08:00 AM	23/08/22 05:00 PM	Santiago Cruz Santisteban[50%];Miguel Leal Perez[50%]
6		Firma Acta de Inicio	3 days?	24/08/22 08:00 AM	26/08/22 05:00 PM	
7		Redacción Acta de Inicio	2 days?	24/08/22 08:00 AM	25/08/22 05:00 PM	Santiago Cruz Santisteban
8		Firma Acta de Inicio	1 day?	26/08/22 08:00 AM	26/08/22 05:00 PM	Santiago Cruz Santisteban[50%];Miguel Leal Perez[50%]
9		Análisis	11 days?	30/08/22 08:00 AM	13/09/22 05:00 PM	
10		Deficiencia de Requerimi..	4 days?	30/08/22 08:00 AM	2/09/22 05:00 PM	Miguel Leal Perez
11		Definición de Funcionali...	8 days?	2/09/22 08:00 AM	13/09/22 05:00 PM	Santiago Cruz Santisteban[25%];Miguel Leal Perez[75%]
12		Diseño	11 days?	14/09/22 08:00 AM	28/09/22 05:00 PM	
13		Diagrama UML	6 days?	14/09/22 08:00 AM	21/09/22 05:00 PM	Santiago Cruz Santisteban
14		Caso de Usos	6 days?	21/09/22 08:00 AM	28/09/22 05:00 PM	Santiago Cruz Santisteban
15		Desarrollo	28 days?	29/09/22 08:00 AM	7/11/22 05:00 PM	
16		Front-end	11 days?	29/09/22 08:00 AM	13/10/22 05:00 PM	Santiago Cruz Santisteban
17		Back-emd	11 days?	13/10/22 08:00 AM	27/10/22 05:00 PM	Santiago Cruz Santisteban
18		Base de Datos	8 days?	27/10/22 08:00 AM	7/11/22 05:00 PM	Santiago Cruz Santisteban
19		Implementación	12 days?	7/11/22 08:00 AM	22/11/22 05:00 PM	
20		Deployment	9 days?	7/11/22 08:00 AM	17/11/22 05:00 PM	Santiago Cruz Santisteban
21		Pruebas de Usuario Final	4 days?	17/11/22 08:00 AM	22/11/22 05:00 PM	Santiago Cruz Santisteban[60%];Miguel Leal Perez[40%]
22		Entrega	4 days?	22/11/22 08:00 AM	25/11/22 05:00 PM	
23		Entrega	1 day?	22/11/22 08:00 AM	22/11/22 05:00 PM	Santiago Cruz Santisteban
24		Período de Prueba	3 days?	23/11/22 08:00 AM	25/11/22 05:00 PM	Miguel Leal Perez

